
testing in Phase II, there are a sufficient number of new carriers in Phase II who

will require initial testing (testing which will occur utilizing two different Operating

Support Systems ("OSS")),25 to make the simultaneous pursuit of carrier to carrier

testing in different MSAs impossible.

Below, each Phase is identified with the current Commission-mandated

completion date (Current End Date), as well as USWC's Proposed End Date for the

respective Phase. The "total number of days" requested under this Petition is also

noted.

Phase Current End Date Proposed End Date Length of Extension
for this Phase

I Mar. 31, 1998 July 17, 1998 108 days

II May 15,1998 Aug. 14, 1998 91 days

III June 30, 1998 Sep. 21, 1998 83 days

IV Sep. 30, 1998 Nov. 2, 1998 33 days

V Dec. 31, 1998 Dec. 31, 1998 0

The above dates are correlated to the Commission's current mandated time

line. If reconstructed to reflect actual deployment time after the presumed

availability of a performance-ready NPAC/SMS on May 11, 1998, the amount of

time USWC will have to complete LNP deployment is considerably shorter than the

"length of extension" might otherwise suggest and considerably shorter than USWC

would have had under the Commission's currently mandated schedule had Perot

2\ The OSS in Phoenix incorporates a legacy OSS from the old Mountain Bell
Telephone Company; the onc in Seattle is a legacy of Pacific Northwest Bell
Telephone Company. Sce l\lason Affidavit at ~ 6(c) and n.2.

11



delivered a production-ready NPAC on December 15, 1997. The actual time

available for deployment, as well as the amount of days USWC proposes to

"compress" from the originally-approved deployment schedule is reflected below:

Phase End Date Proposed Original Days
Deployment Time Deployment Time Compressed

I July 17, 1998 67 days 105 days 38 days

II Aug. 14, 1998 28 days 45 days 17 days

III Sep.21,1998 38 days 46 days 8 days

IV Nov. 2, 1998 42 days 92 days 50 days

V Dec. 31, 1998 59 days 92 days 33 days

Viewed from this latter perspective, the "extension" USWC is requesting can

be represented as: Phase 1. 67 days; Phase II, 28 days; Phase III; 38 days; Phase

IV, 42 days. This is certainly reasonable and does not represent an overly liberal

request. Indeed, given the amount of compression that has been done from the

originally-mandated deployment schedule. it is clearly an aggressive schedule.

Furthermore, it is a schedule calculated to do minimum damage to other regions

and carriers in the United States.

For the above reasons. USWC requests an extension of time to deploy LNP

according to the above-outlined deployment schedule.

12
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VI. PROCEDURAL MATTER REGARDING REQUESTED EXTENSION

As is obvious from the above description ofUSWC's deployment proposal, the

dates targeted for start and completion of each Phase are aggressive.26 As a matter

of strict procedure, the current Petition for Extension of Time need only ask for an

extension with respect to Phase 1. Under the existing rules, a Petition for

Extension of Time with respect to Phase II would not be required to be filed until 60

days before May 15th (or around March 15th). Similarly, a Petition would not be

required to be fued for Phase III until around April 30th; Phase IV around July

31st; and -- ifUSWC's proposed schedule holds, no Petition would be necessary with

respect to Phase V.

It is possible that the Bureau may determine that it is only appropriate to

address the instant extension of time request with respect to Phase 1. Obviously,

such an approach would require that all affected carriers file repeated Petitions for

Extension of Time as they get within 60 days of the completion dates currently

mandated with respect to subsequent Phases.

We believe that it makes sense for the Bureau to rule on USWC's Petition as

a whole, granting us the full spectrum of extensions reflected herein. Such would

certainly be more efficient than requiring additional Petition filings in the future.

However, should the Bureau take this approach, USWC would still expect to

retain the ability to file Petitions for ExtenSIOn of Time in the event we were unable

26 See the Mason Mfida\"lt at ~j 13 for the start dates, as well as the end dates
reflected above.
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to complete any particular Phase by the date we outline above." Furthermore, it is

a certainty, since the timeframes between Phases II through IV are all less than 60

days, that an extension petition filed with respect to a granted USWC timetable

could not be filed 60 days in advance. Thus, concomitantly with granting USWC's

proposed timetable, the Bureau should waive the 60-day filing requirement at this

time, requiring that carriers file as soon as possible if they are going to be unable to

meet their represented (and granted) completion dates.

USWC believes that a "total package extension" would be the more efficient

procedure and urge the Bureau to give it serious consideration.

VII. CONCLUSION

Having' shown good cause for the instant Petition for Extension of Time.

USWC respectfully requests that the Bureau expeditiously grant its request for

modification afthe implementation dates for the deployment ofLNP, Phases I. II,

III and IV as detailed above.

Respectfully submitted,

US \VEST COMMUNICATIONS, INC.

Of Counsel,
Dan L. Poole

March 2, 1998

By: ~"?"....,. ~.....~ ~ ..--

Kathryn Marie Krause
Suite 700
1020 19th Street, N.W.
Washington. DC 20036
(303) 672-2859

Its Attorney

21 The start date associated with a Phase does not appear 80 material as the end
date. Thus, even if there were a slippage of start date, USWC would not consider it
necessary to file for an extension of time if the complete date were to be met.
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STATE OF COLORADO

COUNTY OF DENVER

AFFIDAVIT OF TIMOTHY E. MASON

I, Timothy E. Mason, first being duly sworn, hereby state that the following
information is true and correct to the best of my knowledge, information and belief.

1. I submit the following information in support of the Petition for Extension of Time
filed by U S WEST Communications, Inc., ("USWC") on March 2, 1998, seeking
relief from the Federal Communications Commission ("FCC" or "Commission")
mandates involving the deployment of Long Term Number Portability ("LNP") by
incumbent local exchange carriers ("ILEC"), including USWC, according to a
phased-in process to conclude by December 31, 1998. USWC will be unable to
meet this requirement, in total. While the December 31, 1998 end-date will be met,
the time frames associated with the specific Phases will require adjustment. USWC
will be unable to meet the mandated completion dates for LNP deployment with
respect to Phases I though IV.

2. While USWC's network will be technically capable of supporting service provider
portability by the end of February, 1998, the entrance of other local exchange
carriers ("LEC") (including competitive local exchange carriers ("CLEC") into
USWC's network via a reliable Number Portability Administration Center
("NPAC") Service Management System ("SMS") will be impossible according to
the currently-mandated schedule. The reasons for the current situation with the
NPAC/SMS are outlined more fully below and in the text ofUSWC's Petition.

Biographical Information

3. By way of background biographical information, I am an employee ofUSWC and
have been so employed since 1981. Currently, I work in the Capacity Provisioning
department. My title is Director, Local Number Portability and Infrastructure
Availability Center. My current address is 700 W. Mineral, Room IA HI2.13,
Littleton, Colorado. 80120.

4. The position of Director, Local Number Portability was specifically created for the
purpose of assuring compliance with the specifications of the Telecommunications
Act of 1996, and federal and state regulations, as well as the outcomes of
negotiations and arbitrations. as those acti\'ities relate to the implementation of
LNP. In my current position. I have overall responsibility at USWC for all



planning, engineering, process development, and implementation ofLNP to ensure
compliance with the 1996 Act and all FCC mandates.

USWC Implementation of the Commission's Mandate ofNumber Portability

5. In this Affidavit, I review USWC's LNP Pr08I'3Ill Plan for complying with the
Commission's mandates as they apply to LNP deployment. In the following
paragraphs I will:

• review the status ofUSWC's Program Plan;

• review a modified Program Plan as necessitated by Perot Systems' ("Perot")
inability to provide a production-ready NPAC and the subsequent selection of
Lockheed-Martin as the new NPAC provider.

Status ofUSWC's Program Plan for Implementation ofNumber Portability

6. USWC's Program Plan is comprised of three Project Plans: Network, Operations
and Systems.

a. The Network phase of the project includes preparing the network infrastructure
(the switching and signaling components) for implementation ofLNP. The
Network plan is fundamentally on schedule. Switch replacements, generic
updates, and feature enhancements necessary to complete the deployment of
LNP in the first three mandated MSA' s (i.e., Minneapolis, Seattle, and Phoenix)
have taken place. I Similar activity is proceeding in the remaining MSA's and
that activity is on schedule. The signaling network plan, as well, is on schedule.

b. The Operations phase consists of activities such as the development of Methods
and Procedures for service delivery and order processing both within USWC
and between USWC and other co-carriers. The Operations plan is on schedule,
with methods and procedures developed and tested for the implementation of
LNP. Training on these methods is scheduled to be done concurrently with the
implementation schedule of the MSA.

c. The Systems phase consists of (I) modifying the Operations Support Systems
("OSS") hardware and software to interface with the NPAC/SMS, and (2)
successfully testing the OSS interfaces with the NPAC/SMS. For the first part,

1 Attached as Appendix A is an identification of the panlcular switches for which the USWC extension is
being requested. The Commission should be advised that the list is "accurate" as of this filing, meaning
that it identifies those switches"" here LNP has been requested. It is possible that further requests will be
made.
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updates/upgrades to U S WEST systems hardware and program software are
complete. The second Part of the Systems plan is not on schedule, due to the
lack of access to a production-ready NPAC, the termination ofPerot as the
NPAC/SMS provider, and the recent selection ofLockheed-Martin as the new
NPAC/SMS provider. As a result of the delayed delivery and acceptance ofa
production-ready NPAC/SMS, interoperability testing2 is currently on hold. I
will detail the modified dates for interoperability testing later in this Affidavit.

Selection of Lockheed-Martin as the NPAC Vendor

7, In early February, 1998, the Western Region LLC made its final assessment
regarding the ability of Perot to deliver a production quality NPAC/SMS on July 6,
1998 (the most recently proposed delivery date by Perot). On February 9, 1998, the
LLC voted to tenninate its contract with Perot and to continue negotiations with
Lockheed-Martin. On February 13, 1998 the Western Region LLC selected
Lockheed-Martin as the Western Region NPAC/SMS provider and signed the
contract.

8. A Master Contract with Lockheed-Martin has now been executed. An addendum to
that contract requires a certified production-ready NPAC/SMS be available by May
11, 1998. To be production-ready. such an NPAC/SMS will need to do, at least, the
following:

• The software must have no material defects and some minor defects.
• Within 60 days of the contract signing date, a plan to achieve 25 transactions per

second must be completed.

Impact on USWCs Program Plan by the Change of Vendor

9.. Perot's failure to deliver a production-ready NPAC/SMS platfonn that was stable,
reliable, and functional is significant to USWC's LNP deployment. The NPAC is
both the work center and the associated support systems that activate LNP between
any two different Service Providers within the region. When a telephone number is
moved from one Service Provider to another. the NPAC provides routing direction
to the Local Service Management System ("LSMS") ofthe Service Provider that
originally "owned" the number. This routing infonnation is then passed to that
Service Provider's LNP Service Control Point ("SCP"), which directs calls to that
number to be re-routed to the new Service Provider's network. The NPAC will
interface with each Western Region Sen'ice Provider's Local SMS. In order for the

2 Interoperability testing is the testmg USWC needs to do with the NPAC for each of its three regional sets
of systems (Eastern, Central and Western) These are legacy systems from USWC's three predecessor Bell
Operating Companies.
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total system to work, each Service Provider's LSMS must interface cleanly and
efficiently with the NPAC/SMS. Thus, the NPAC/SMS is the "hub" system that
passes information between the Service Providers' LSMS systems. If an LSMS
cannot communicate effectively with the NPAC/SMS, it will not be able to send or
receive data to or from other Service Provider Systems. Absent this capability,
LNP will not work between two Service Providers. Since each Service Provider is
responsible for procuring its own LSMS software, it is essential that each Service
Provider be able to test its LSMS software directly with the NPAC/SMS software
prior to live implementation, to ensure that it can send and receive LNP data.

10. As a result of Perot's failure to deliver, USWC has not been able to fully validate
the interactions/interoperability between its systems and the NPAC/SMS. While
numerous tests were performed within the Eastern region, none ofUSWC's three
regional systems has been completely tested. This is significant because USWC has
three distinct sets of systems (Eastern, Central and Western -legacy systems from
its predecessor Bell Operating Companies) that need to be tested. Since each
system set is unique, USWC must conduct a full array of testing in each of its three
regions to ensure that interoperability results are at a satisfactory level before
proceeding to publicly roll out LNP in that region.

11. Because of the functionality of the NPAC/SMS, as described above, Carrier to
Carrier testing cannot begin until the delivery of a stable NPAC system that
conforms to the standards and requirements outlined by the industry.

12. Per the Lockheed-Martin contract proposal. the scheduled delivery and acceptance
date for the NPAC/SMS that meets the contractual conditions of the contract is
May 11, 1998. USWC has developed the following deployment plan based upon
the May 11, 1998 delivery date. If that date is not met, the dates outlined below
will need to be evaluated and most likely would slip out further into the future.

13. The following are the USWC proposed dates for each Phase ofLNP deployment
going forward:

a. Interoperability Testing

• Eastern Region (Minneapolis): Starts 3/12/98; concludes 5/15/98
• Western Region (Seattle) & Central Region (Phoenix): Starts 4/13/98;

concludes 6/8198

During this NPAC/SMS lnteroperability Testing period, USWC will be able to access an
NPAC/SMS test platform serving all Western Region LLC members as well as all of the
LLC members from the Southeastern and West Coast Regions. Members of the three

) Carrier to Carrier testing Includes LEC to CLEe. CLEe 10 LEC, LEC to LEC and CLEC to CLEC
testing.



regions will be conducting interoperability and certification tests between the Service
Providers and Lockheed-Martin's NPAC/SMS. These are "closed system" tests, which
are a necessary predicate to certifying the NPAC/SMS prior to carrier-to-carrier testing.

Prior to the production-live date, Lockheed Martin is required to provide the Western
Region LLC with a production-ready NPAC/SMS platform which will serve only the
Western Region LLC members.

As is clear from the above proposal, USWC does not propose simultaneous
interoperability testing across all of its three regions. The specialized nature of the skills
necessary to oversee interoperability testing and the nature ofUSWC's OSS render it
impossible to pursue simultaneous deployment ofLNP with respect to interoperability
testing. Carrier to Carrier testing cannot begin within an MSA until the regional
interoperability testing for the USWC region serving that MSA has been successfully
completed, Le., Carrier to Carrier testing cannot begin in the Seattle MSA until the
USWC Western region interoperability testing has completed. This disciplined
progression from step to step also precludes any opportunity to deploy two phases
simultaneously.

b. Carrier to Carrier Testing and Phased Deployment End Date

The following phases (which involve carrier to carrier testing) occur after the acceptance
and availability of a production-ready NPAC/SMS on May 11, 1998. The week between
May 11, 1998 and May 18, 1998 is reserved for returning the NPAC/SMS to a live
network-ready status (versus a test status).

Phase 1:

Phase 2:

Phase 3:

Phase 4:

Phase 5:

Minneapolis MSA
Starts May 18, 1998; Completes July 17, 1998

Phoenix & Seattle MSAs
Starts July 18, 1998; Completes August 14, 1998

Denver & Portland MSAs
Starts August 15. 1998; Completes September 21, 19984

Salt Lake City & Tucson MSAs
Starts September 22, 1998; Completes November 2, 1998

Albuquerque, Omaha & Tacoma MSAs
Starts November 3,1998; Completes December 31, 1998

This new schedule still allows USWC to meet the Commission's mandate to complete all
five phases by December 31. 1998. In addition. USWC plans to significantly reduce the

4 This assumes no work stoppage that might affect LNP deployment in Phase III.
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time required to complete each Phase. The chart below compares the originally
scheduled timeframes for Phases 1 to 5 to the currently-planned timeframes.
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Phase Original Deployment New Deployment Time Deployment Days
Time Saved

I 105 days 67 days 45 days
II 45 days 28 days 17 days
III 46 days 38 days 8 days
IV 92 days 42 days 50 days
V 92 days 59 days 33 days

14. The Project Plan dates outlined above take into consideration that in each of the
cities where USWC must deploy LNP, there will be between one and eight co­
providers with whom tests must be conducted. The level of testing will vary, based
on whether or not USWC has already tested with that co-provider in another city.
For example, Minneapolis (Phase I), has eight co-providers with whom we must
test, all for the first time. AT&T is one of them. As USWC moves to Phase II
(Phoenix and Seattle), it is assumed that AT&T will also be a co-provider in those
cities. While some additional testing with AT&T will be required given the
difference in the OSS systems in the three cities involved in Phases I and II (see
next paragraph), AT&T will not require "full testing" in Phase II. Other carriers,
however - those who did not participate in testing in Minneapolis - will require full
testing. This type of situation will occur in each new phase with respect to
recurring and new carriers: a carrier's first site will need to be tested fully, with
subsequent sites requiring only abbreviated testing.

In Phases I through V. USWC will need to conduct a total of 47 carrier to carrier
testing situations. However, after Phase L only 18 of these will require full testing.
The remaining 29 will have undergone full testing in an earlier phase and will
require only abbreviated testing.

15. Furthermore, the above plan takes into consideration the additional certification and
interoperability testing that USWC must go through that other ILECs may not find
necessary as a result of the use of a single ass. Phase I contains the Minneapolis
MSA, which is served by systems in USWC's Eastern Region. Phase II contains 2
MSA's, both served by different OSSs: Phoenix is served by systems in USWC's
Central Region and Seattle is served by systems in its Western Region. This adds
significant complexity into USWCs LNP implementation program, specifically the
Systems plan.

Conclusion

16. From the inception of the service agreements between the Western Region LLC and
Perot through the present time. USWC has stood ready to work with the designated

7



vendor to do whatever was necessary to assure the on-schedule development and
delivery of a production-ready NPAC/SMS software, to test that software against
LSMS software, and to cooperate with fellow Service Providers in the LLC to meet
the critical dates necessary to implement LNP in the FCC-mandated timeframes.
USWC and the other members of the Western Region LLC vigilantly monitored
Perot's performance and when that performance was clearly in jeopardy chose to
change NPAC/SMS vendors.

17. In conclusion, the deployment ofLNP is very complicated and impacts many of
USWC's systems, network elements and processes. Phased implementation will
ensure the successful implementation of LNP - Service Provider Portability in a
timely manner, while maintaining the integrity, reliability and functionality of our
telecommunications network.

8
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Subscribed and sworn to before me thil 2;:.:::--day of March, 1991 .

Witness myband and official seal.

::£ ~~._ Q -{)O~
My call1lllission expim;' ~ _2-~ - A ~J-

Notary Public

DANliL 4. t:lOAEZ
NOlAR'1 ~u8UC
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Planning Draft of Seattle MSA LNP Switches
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W Seattle SEATILE EAST TOPS STILWA0355T 0200
W ,Seattle SEATILE MAIN STILWA061G ;01/2
W iSeattle SEATILE EAST ATOM STILWAO~~2TI'4ESS

WSeattle SEATILE MAIN A LATA STILEWA06C 0200
W ISeattle BELLEVUE-SHERWoO BllvvVASHCG!1AES

, - -- -- !

W Seattle SEATIlE ATWATER STILWA05CG :1AES
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W Seattle SEATILE EAST ISDN STILWA03RS .ORM
W Seattle . TILE DUWAMISH ISDN:STILWADURS~ORM '
W 'Seattle SEATIlE WEST'STIlWAWER 'ORM i. ,I
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W Seattle RENTON RNTNWA01RSORM 2
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W:SeattJe ISEATTLE MAIN DS6 STTLWA06DS D100 3
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Planning Draft of Seattle MSA LNP Switches

Testing Porting Internal

S Typ Priori Ready Ready
Intra-op Vendor In
company Service

T City location Name ClLl e ty Notes Date Date test date Date

W Seattle SEATILE EAST STILWA03CG 11AES 3 4/13/98
RENTON RNTNWA01 DSj 5ESS

I

W Seattle 2 4/13/98
W Seattle : (NEW) MAPLE VALLEy'MPVYWAMV~ j50R : 2 RPL-2BESS 4/13/98

- --- ------

W Seattle ;SEATILE EMERSON ,STILWA04CC;; I~AES ! 2 4/13/98
W Seattle SEATILE LAKEVIEW ,STTLWALADS 5E~S; 2, 4/13/98
W Seattle SEATILE SUNSET ,STILWASUDS!5ESS ! 2: 4/13/98
W Seattle TACOMA WAVERLY 7 TACMWAVVVD· 5ESS 2 12/1/98 4/13/98

--

W Seattle FEDERAL WAY FDWYWA1OR 50R 2 4/13/98
W Seattle SEATILEWEST STILWAWE93 1AES 3 4/13/98
W Seattle KENT ULRICH KENTWA01DS 5ESS 2 I 4/13/98

! ,..

W Seattle MERCER ISLAND MRISWA01DS '5ESS 2 4/13/98
I -------

W Seattle DES MOINES TAYLOR DESMWA01D 5ESS 3 I 4/13/98

W Seattle SEATILE PARKWAY STILWAPADS 5ESS 2 4/13/98 I
W Seattle SEATILE MAIN ACD STILWA06DS 5ESS 2 4/13/98
W Seattle ISSAQUAH ISQHWAEXDS '5ESS 3 4/13/98
W Seattle FEDERAL WAY FDWYWAA01 '5ESS o TACOMA : 4/13/98
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ST City

Sheet2

location Name
Porting

ClLl Rea Date

MN iMinneapolis IMINNEAPOLIS DTWN OSPS ,MPLSMNDT1GT 7/6/98
MN-IMinneapolis iMINNEAPOLIS DTWN CG2 MPLSMNDT12T! 7/6/98
MN IMinneapolis IMINNEAPOLIS BEARD MPLSMNBE92Ei 7/6/98
MN IMinneapolis [ORCHARD GLVYMNORDSO: 7/6/98
MN 'Minneapolis 1ST PAUL MIDWAY STPLMNMI64E! 7/6/98
MN !Minneapolis RICE ST SHVWMNRIDSOI 7/6/98
MN IMinneapolis 1ST PAUL MARKET STPLMNMK29Gi 7/6/98
MN IMinneapolis CLEVELAND ISDN! NWBTMNCLRSAi, 7/6/98
MN IMinneapolis 'I BROOKLYN CENTER BRCTMNBC56G 7/6/98
MN [Minneapolis ,MINNEAPOLIS CENTRAL._ i MPLSMNGE78E" 7/6/98
MN IMinneapolis :BURNSVILLE i BRVLMNBU89G; 7/6/98
MN IMinneapolis _§L~~P~IRIE EDPRMNGPDSO 7/6/98
MN Minneapolis SHAKOPEE SHKPMNSHRS1j 7/6/98
MN IMinneapolisIF9B:r_~!'JELLING MPLSMNFS72G 7/6/98
~l'I___ [Minneapolis BLTN C_EDAR_'S[~N: BLTNMNCERSOI 7/6/98
MN IMinneapolis WAYZATA WYZTMNWADSO: 7/6/98
M!!~ Minneapolis --- -- n_R6c:~FORD RCFRMNRORS4: 7/6/98
MN_ _ Minneapolis HOPKINS HPKNMNHODSO i 7/6/98
MN Minnea olis --~MINNEAPOUs-pf[I:SBT]RY- MPLSMNPI82E 7/6/98
MN Minneapoli~_ANOKA ANOKMNANDSO 7/13/98
MN~i!!.neapolis__ .MINNEAPOLIS 24TH AVE MPLSMNTF72E 7/13/98
MN Minneapolis EAGAN-LEXINGTON EAGNMNLB45G 7/13/98
MN Minr:!~~po~~ _ STPL-LEX NM AIR EAGNMNZNRSA 7/13/98
MN _Minneapolis_ STPL-LEX R1 EAGNMNZKRSA, 7/13/98
MN __ ~inn~..!Jpolis_ STPL-LEX R2 EAGNMNRFRSA, 7/13/98
MN __ Minneapoli~ STPL-LEX R3 EAGNMNRDRSA 7/13/98
MN_Mi!!'~~2.CJlis STPL-LEX R4 EAGNMNRCRSA ?/13/9~

MN Min~apolis STPL-LEX R5 EAGNMNRARSA ._~_?!.!~98

MN __Minne~polis STPL-LEX RSCI EAGNMNBRS1 7/13/98
MN _Minl'l~Cl.2.CJI_~s -BLOOMINGTON NORMANDAL : _BLTNMNN083E 7/13/98
MN_Minnea~CJI~ MINNEAPOLIS SOUTH BLTNMNSODSO_J!13/98
MN __ ~inn~c!polis MINNEAPOLIS 66TH ST RCFDMN66DSO: 7/13/98
MN Minneapolis ST PAUL MARKET STPLMNMKDS4 --7/13/98
MN __ J~lnneapol~s ST PAUL HUMBOLT STPLMNHBRS1----j/13/98
MN .Min_l'l~ap~lis ST PAUL MIDWAY STPLMNMIRS1 7/13/98
MN __ Mi!!.n~_C!Polis ST PAUL BEECH STPLMNBEDS(F----7713198
MN _~!.nneap~~s ST PAUL 3M ISDN STPLMNBERSC 7/13/98
MN _~in~_ap~lis MINNEAPOLIS DTWN CG3 MPLSMNDT62G _~7/13/98

MN Minnea~lis BLAINE ISDN BLANMNBLRSA 7/13/98
-~ ,

MN_Minneapol~ NORMANDALE ISDN BLTNMNMORSA 7/13/98
MN Minneapolis BROOKLYN CENTER ISDN BRCTMNBCRSO 7/13/98
MN ~Minneapolis HONEYWELL DOUGLAS GlVYMNDORSA 7/13/98
MN ~~!.n_rl_e~p~is MPLS ORCHARD ISDN GLvYMNORRSA --7/13198
MN _~lnn~apolis MPLS 7TH AVE MPLSMt·f07ffSA ---7713/98
MN __ .M_i_l'l!!.eapolis MPLS CENTRAL ISDN MPLSM-NGERSA·_~j[13198
MN .Minl'lE!apolis ST PAUL MARKET STPLMNMKRSO 7/13/98
MN Minneapolis BLOOMINGTON CEDAR BLTNMNCERSA- 7/13198
MN~Minneap~~is BRYANT ISDN MPLSMNBBRS~1-7/13/98
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MN iMinneapolis 24TH ISDN MPLSMNTFES1 , 7/13/98
MN IMinneapolis BEARDISDNi MPLSMNBERS1 7/13198
MN IMinneapolis FRANKLIN ISDN! MPLSMNFRRS1 1 7/13198
MN IMinneapolis MINNEAPOLIS HONEYWELL MPLSMNASRSA! 7/13198
MN IMinneapolis ST LOUIS PARK ISDN SLSPMNZARSA 7/13/98
MN IMinneapolis FRANKLIN ACD I MPLSMNFRRSA i 7/13/98
MN IMinneapolis ! EDEN PRAIRIE ! EDPRMNEP94G 7/13/98
MN [Minneapolis iMINNEAPOLIS BRYANT . MPLSMNBB52E I 7/13/98
MN IMinneaDolis IST PAUL CLEVELAND NWBTMNCL63E i 7/13198
MN IMinneapolis iMINNEAPOLlS FRANKLIN MPLSMNFR87E I 7120198
MN iMinneapolis MINNEAPOLIS FERNBROOK PLMOMNFE55E [ 7120/98

iMinneapolis
--------,-,----

MN :STILLWATER , STWRMNSTDSO i 7120/98
MN IMinneapolis :ELK RIVER EKRVMNERDSO, 7120/98

-------._~._.

MN [Minneapolis MAPLEWOOD : MPWDMNMADSO i 7120/98
-~--- - ,---. -_._-----

MN IMinneapolis AFTON AFTNMNAFRS4 7120/98
.-._- ----~--~._-

MN IMinneapolis EAGAN' EAGNMNLBRSA! 7120/98
.~ .._- -

STPLMNBERSA IMN IMinneapolis ST PAUL BEECH! 7120/98
----.

MN Minneapolis conAGE GROVE CHEMOLI CTGVMNCBRS3 : 7/20/98
~,.- - .----,.

MN IMinneapolis MAPLEWOOD 3M CAMPUS. MPWDMNZHRSA i 7120/98
-~._-- .- --- ._-- ._-

WSPLMNWSDSOMN 'Minneapolis OAKDALE 7120/98
---

MN ~_Minneapoli~ ___.MINNEAPOLIS DT CG1 MPLSMNDT34E 7/20/98
MN _ Minneapol~ CRYSTAL CRYSMNCRDSO. 7/20/98
MN I Minneapolis PLYMOUTH PLMOMNCRSA 7120/98

~ -~ .., .
MN Minneapolis FERNBROOK ISDN PLMOMNFERS1 . 7120/98

~ . --
MN Minneapolis COON RAPIDS CNRPMNNDDSO 7/20/98---. -' --------_._--
MN Minneapolis SODERVILLE SDVLMNSORS1 7120/98----
MN ,~i"_,,eapolis CAMBRIDGE CBRMNCARS6 7/20/98

-- - -~.------
MN _Mi!!.neapp!is OAK GROVE OKGVMNOGRS7 7/20/98
MN Min"e~p~!is ST PAUL PARK ROW NSPLMNPRDSO ---~ 7/20/98

------~----

MN _r..1il1"~CiP~lis WHITE BEAR LAKE WBLKMNWBDSO 7/20/98-----_.-,--._-
MN _~il'1.!1~Cle~Es MINNEAPOLIS DT CGO MPLSMNDT37E 7/20/98

._--~---,.

MN _Minn~aeolis MINNEAPOLIS 7TH AVE MPLSMN0737E 7/20/98---
MN _Minn~ClPolis ST PAUL EMERSON STPLMNEMDSO 7120/98

MPWDMNMA73E -
_.------ -'-'---

MN Minneapolis MAPLEWOOD MAIN 7120/98
-~.._----_._~

MN ·Minneapolis ST PAUL FRONT STPLMNHB48E, 7120/98------
MN Minneapolis conAGE GROVE CTGVMNCG45G 7120/98-- .----
MN ·Mi'!.n~~polis MINNEAPOLIS FRIDLEY FRDLMNFRDSO 7120/98--" --,-------
MN Min"eapolis BLAINE MPLSMNBLRS1 7120/98

BLTNMNCE85E-
---------------

MN Minneapolis BLOOMINGTON CEDAR 7120/98
MN Minneapolis EXCELSIOR EXCI:MNEX47(f

- ---._--- .--

7120/98- -_. __._--_ .._~---------. - -"-----

MN MinneCipolis BUFFALO BFLOMNBURS6, 7120/98
HAMLMNHBRS4 .-

-------- ----
MN Minneapolis HAMEL 7/20/98
MN Minneapolis NAVARRE NVRRMNNAR-§4- ---- i120198
MN ·Mi"neCiPC)lis HANOVER HNVRMNHBRS4~ 7/20/98
MN Minneapolis FOREST LAKE FRLKMNFLDSO • .. -"-7120/98
MN Minm!a-polis MINNEAPOLIS PENN AVE MPLSMNPEDS1'--- --7120/98

AZ Phoenix CHANDLER WEST CHNDAZWEDScF
-_.-.----

7127/98
AZ Phoenix MESA GILBERT MESAAZGIDSO'

._--_.--

7127/98
AZ Phoenix MESA MAIN MESAAzMA-DSO-- 7127198
AZ Phoenix PHNX CACTUS PHNXAlCAoso' 7/27/98
AZ Phoenix PHOENIX EAST

--- -~~

PHNXAZEADSO 7127/98
-

PHNXAZGRDSO 7i2it98AZ Phoenix PHNX GREENWAY
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AZ IPhoenix iPHNX LAVEEN PHNXAZLVDSO 7/27/98
AZ 'Phoenix :PHNX MAIN DS1 PHNXAZMADS1 i 7/27/98
AZ IPhoenix PHNX NORTH ISDN PHNXAZNORSO\ 7/27/98
AZ IPhoenix IPHNX MAIN PHNXAZMADS4! 7/27/98
Ai- IPhoenix IPHNX NORTHEAST PHNXAZNEDSO: 7/27/98
AZ IPhoenix iPHNX NORTH PHNXAZNODS1 7/27/98
Ai- iPhoenix SUNNYSLOPE DUNLAP i PHNXAZ93RS1 7/27/98
'AZ----I""=P-,-hoe-n-=-ix------ ---- -~-----=P-,-Hc-=O-=E,.,-,N,.,..,-IX-EA~S-:-T--'-!-'-PH'-:-N'-:-XAZ--==EA::---:R"":;S-1+---7=-:/2--7-/9~8
I------~'C=:--,---------- ---:~_:_:_:_~=~===_:_::=-=--~_=_:_~:-:-=~=_:::--:-+--_=_===_=_IB-- iPhoenix __~HNX NORTHWEST ISDN! PHNXAZNWRS1 7/27/98
AZ iPhoenix PHNX WEST ISDN, PHNXAZWERS1 7/27/98
j;;z-Phoenix PHNX NORTH PHNXAZNODS3i 7/27/98
AZ-=------,"-=-Ph-oe--'--ni-x---- --j:fHOENIX -N-O'--'-R-=T-H--W---=E-'-S-T- -----,--,P=H:-::N:-::XAZ~~N::-:W-:-::C:=-,G:=-,O=-"----::7~/2=7=/9=81

Af- ',Phoenix ---;-PHOENIX PEORIA ----~---- PHNXAZPRCGO! 7/27/98
Af- ;Phoenix ---PHOENIX SOUTHEASf---- PHNXAZSECGO: 7/27/98
j;,z- P:-:-h_oe_n_ix --PHOENIX _~.C>~TH -~-------- PHNXAZSOCGOi 7/27/98
Ai. ·Phoenix PHOENIX SUNNYSLOPE PHNXAZSYCGO: 7/27/98

- -.----- ---- - ------ ----~~:--=~=-=-=-::-+-----=-~C::-::-I

AZ ,Phoenix PHOENIX WEST PHNXAZWECGOJ 7/27/98
----- ---- -~--------- -- - -- -- ---~-=-==-:--=-=--::-:-:=-=-=:+---===I

AZ .Phoenix SCOTTS()AL_E_~J_~___ SCDLAZMADSOi 7/27/98
AZ Phoenix SCOTTSDALE THUNDERBIRD SCDLAZTHDSO 7/27/98
AZ -----P-h--'-oe-=-n'-ix----TEMPE MAI-N-- - ------=T=':::E7-:M::::P==-AZ=MA~D=-S=-O~i----::7:':'::/2==7-:-:::/9-::-t8

- .-~-------- -----~=::-:=::::~=::-7::=-'---=:'::'=::::~1

AZ Phoenix PHNX MA LATA TOM PHNXAZMA01T' 7/27/98
AZ Phoenix PHNX MA LATA TOM PHNXAZMA04T, 7/27/98

----~ ..._------

AZ Phoenix TEMPE MCCLINTOCK TEMPAZMCCGO 7/27/98
AZ -~-Phoe~nix-- TEMPE MCCLINTOCK TEMPAZMCDSO _. 7/27198
AZ Phoenix BEARDSLEY BRDSAZMADSO: 8/3/98

-----------

AZ Phoenix CIRCLE CITY CRCYAZMARS1 8/3/98
. - -_ ... _---_._---- - - -----

AZ Phoenix CHANDLER MAIN CHNDAZMADSO 8/3/98
<------- ---- - - ---_._._--

AZ Phoenix OCOTILLO CHNDAZRSRS1 8/3/98-_.._..._----_._~-

AZ Phoenix GALVESTON CHNDAZSLRS1 8/3/98
AZ Phoenix CHANDLER SOUTH CHNDAZSODSO 8/3/98._--_ ..._--~----.

AZ Phoenix DEER VALLEY DRVYAZNODSO 8/3/98
------

AZ Phoenix NEW RIVER NWRVAZMARS1 8/3/98
AZ Phoenix WICKENBURG WCBGAZMARS1- 8/3/98
AZ Phoenix GLENDALE GLDCA.ZMACGO~ 8/3/98

~-----_.. _ ..._-----
AZ Phoenix HIGLEY HGLYAZMADSO 8/3/98

-..--~.-,~--.- _. --- __ ....-----J.. '.' . _

AZ Phoenix HIGLEY QUEEN CREEK HGLYAZQCDSO, 8/3/98
AZ .Phoenlx- BETHANY WEST PHNmSWDSO --- -a/3/98
AZ Phoenix LITCHFIELD PARK LTPKAZMARS1 8/3/98
AZ Phoenix TOLLESON TLSNAZMARSf· 8/3/98
AZ Phoenix WHITE TANKS WHTKAZMARSf 8/3/98
AZ Phoenix PHOENIX MARYVALE PHNXAZMYCGO- 8/3/98
AZ Phoenix PHNX NORTH ACD PHNXAZNODSf 8/3/98
AZ Phoenix PHNX PECOS PHNXAZPPDSO 8/3/98
AZ Phoenix PHOENIX PINNACLE PEAK PRVYAZPPDSO 8/3/98. -

AZ Phoenix SCOnSDALE SHEA SCDLAZSHDSO 8/3/98
AZ Phoenix CAVE CREEK CVCKAZMARS1 8/3/98

- - -
AZ Phoenix RIO VERDE FTMDAZNORS1 8/3/98
AZ Phoenix SUPERSTITION MAIN SPRSAZMACGO 8/3/98
AZ Phoenix SUNRISE AGFIAZSRDSO 8/3/98
AZ Phoenix SUPERSTITION WEST SPRSAZWECGO 8/3/98
AZ Phoenix CORONADO CRNDAZMADS1 8/3/98
AZ Phoenix CASA GRANDE CSGRAZMADS1 8/3/98
AZ Phoenix ARIZONA CITY AZCYAZ03RS1 8/3/98
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AZ jPhoenix COOLIDGE ClDGAZMARS1 8/3/98
AZ IPhoenix ElOY ElOYAZ01RS11 8/3198
AZ IPhoenix FLORENCE FlRNAZMARS1' 8/3/98
AZ IPhoenix MARICOPA. MRCPAZMARS1 8/3/98
AZ IPhoenix STANFIELD· STFDAZMARS1 8/3/98
AZ IPhoenix FORT MCDOWELL FTMDAZMADSO 8/3/98
AZ \Phoenix iGDYR-COlDWATER GDYRAZCWDSO i 8/3/98
--=-=-~ _.,~

BCKYAZMARS1 :AZ !Phoenix BUCKEYE 8/3/98
-:-=--. ~--_.__ .-

AZ [Phoenix WINTERSBURG WNBGAZ01 RS11 8/3/98
AZ !Phoenix PHNX FOOTHILL PHNXAZ81 DSO i 8/3/98r----....

PHOENIX MIDRIVERS
.._~

PHNXAZMRCGO I 8/3/98AZ. .Phoenix
Ai:

-- --+-_. --"'--

8/3/98iPhoenix SAN MANUEL DSO SNMNAZMADSO;
1----- ------ ._~.

AZ. IPhoenix DUDLEYVILLE I DDVLAZMARS1 . 8/3/98
r--'

IPhoenix
--- - ..'--"",'---

AZ. HAYDEN HYDNAZMARS1 i 8/3/98f-c-=-... ---~-""-- ~.

KRNYAZMARS1 iAZ. .Phoenix KEARNY 8/3/98
f-.- .. ..-----'. ~--_.-

AZ. ·,Phoenix MAMMOTH MMTHAZMARS1 ! 8/3/98
----------. -----~- - --~----_.

ORCLAZMARS1 iAZ. .Phoenix ORACLE 8/3/98
Az-----rPhoenix

.

---SUPERStiTION EAST'~- SPRSAZEADSO· 8/3/98
'- --'_.'~ --- --- . ---'.-. .~

AZ. I Phoenix SUPERIOR SPRRAZMARS1 ! 8/3/98
~ ..._.

Phoenix
--_.,,,- --------- _. .

AZ WHITLOW WHTLAZMADSO· 8/3/98

-----' . ---_.

WA Seattle SEATILE EAST TOPS STIlWA0355TI 8/10/98
-Seattle --

.-----

WA SEATILEMAIN STILWA061GT 8/10/98
-~-

.. _-
WA Seattle SEATILE EAST ATOM STIlWA0302T: 8/10/98

. - ...
WA Seattle SEATILE MAIN A LATA TOM STIlWA06C9Ti 8/10/98

. '.-. --- - .
WA Seattle BELLEVUE-SHERWOOD BllVWASHCGO' 8/10/98
WA - -'Seattie--- SEATILE ATWATER STIlWA05CGO 8/10/98

-_._--.-_._--.,-.. --- ---

WA Seattle BELLEVUE GLENCOURT BlVWWAGlDSO 8/10/98_. __.- ---.-._--

WA Seattle BELLEVUE SHERWOOD BLLVWASHRSO 8/10/98.-- .._-~~--.. .._-_. _.- .. ---_.,-

WA Seattle SEATILE MAIN STILWA06DS4 8/10/98.--_.._._-'..-

WA Seattle SEATILE EAST ISDN STIlWA03RS1 8/10/98
--'--~'- -

STrLWADURSO'
-------_.

WA Seattle SEATILE DUWAMISH ISDN 8/10/98
Seattle STTLWAWERSO .--

--_._--
WA SEATILE WEST 8/10/98
WA Seattle SEATILE MAIN CG3 STILWA06CG3.

--_....

8/10/98.- -'----'_ .. -

STIlWAELDSO i -
._----

WA Seattle SEATILE ELLIOTI 8/10/98.. -------_._- ._-
WA Seattle KENT OBRIEN KENTWAOBRSO i 8/10/98_ .. _._---~-_._.- ----
WA Seattle RENTON RNTNWA01RSO 8/10/98

~._---------,-- --

STTLWA04RSO ----8/10/98WA Seattle SEATILE EMERSON ISDN
.- -'--~-' ._._----

STTLWA05RSO' -WA Seattle SEATILE ATWATER ISDN 8/10/98
WA Seattle SEATILE CHERRY STIlWAC~'fRSO ,._-- .. 8/10/98
WA Seattle KENT O'BRIEN KENTwAOBDS6- 8110/98.-._._--------.. -

STILWA06DSO··· 8/10/98WA Seattle SEATILE MAIN DSO
WA Seattle BELLEVUE GLENCOURT BLl\,/\J\iAGLRS3 ... - 8/f6198..__ ..----_._--~-

BLLVWAGCRSO . 8H0798WA Seattle BELLEVUE GLENCOURT
~-_._- ._--_..~ .. -

BlLVWAGLR§1T .--aI10/98WA Seattle BELLEVUE GLENCOURT
- -~-,-,----_._-

STILWA03RSO' a/10/98WA Seattle SEATILE EAST
- . ------~._._-

STIlINAFAFiS1- 8/10/98WA Seattle SEC PAC BANK
~. ~---------

STTLWA'06DS6 ·-8110198WA Seattle SEA TTLE MAIN DS6.._---------

STTLWA06CG(51WA Seattle SEA TTLE MAIN eGO (RPL) 8/10198- _..----------
WA Seattle SEATILE CHERRY STiiWACH43A •. - 8110/98.-. --_. --_ .. -

STIlWACAO-SOWA Seattle SEATILE CAMPUS 8/10/98_._------_ .....-

AUBNWAO"fOSO-
- - --~----_....

WA Seattle AUBURN 8/10/98.._--------
BDMDWAO'fRST··WA Seattle BLACK DIAMOND 8/10/98

Page 6



Sheet2

WA iSeattle ENUMCLAW! ENMCWA01RSO! 8/10/98
WA ISeattle SEATILE DUWAMISH , STILWADUCGO i 8/14/98
WA l8eattle KENT MERIDIAN KENTWAMEDSO I 8/14/98
WA l8eattle SEATILEEAST

• STILWA03CGO • 8/14/98
WA ISeattle ,RENTON RNTNWA01DSO 8/14/98
WA :Seattle (NEW) MAPLE VALLEYi MPVYWAMVRSO 8/14/98
WA ISeattle ISEATILE EMERSON I STILWA04CGO i 8/14/98
WA '.Seattle ISEATILE LAKEVIEW I, STILWALADSO " 8/14/98
WA :Seattle ISEATILE SUNSET i STILWASUDSO 8/14/98
WA Seattle 'TACOMA WAVERLY 7 I TACMWAWVDSO 8/14/98

~

FEDERAL WAY I FDWYWA10RSO 8/14/98WA :Seattle
---

STILWAWE93Ai 8/14/98WA l8eattle :SEATILE WEST
WA '.Seattle 'KENT ULRICH KENTWA01 DSO I 8/14/98

I

WA •Seattle IMERCER ISLAND MRISWA01DSO: 8/14/98--
DESMWA01 DSO! 8/14/98WA Seattle DES MOINES TAYLOR

WA 'Seattle SEATILE PARKWAY STILWAPADSO r 8/14/98_.__ ....~

WA Seattle SEATILE MAIN ACD STILWA06DS81 8/14/98__,.

ISQHWAEXDSO'WA :Seattle I ISSAQUAH 8/14/98---- -,.-

FDWYWA01 DSO I 8/14/98WA ISeattle :FEDERAL WAY
~--~ --
WA 'Seattle ISeattle Main DS6 STILWA06DS6 8/14/98

CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO
CO

~-Denv-er-------~-DENVE-R--C-MA:-C--IN----'-'-------- -~D-N-V--=R--=C--=O-MA-=-D---"-SO-i!----=-8--=12--'--4/-:-::-98-=-1

-De-nv-er----·----·--·-- DNVR CITY & COUNTY ISDN DNVRCOFWRS1 II 8/24/9
-.~--------•...- --.. -

.Qe_nv_e_r . DENVER CITY & COUNTY' DNVRCOHXRS1! 8124/9
Denver DENVER GENERAL HOSPITAL DNVRCOJWRS1; 8124/9--- ,---------_ ..---- -- - -----

Denver DENVER SOUTH DNVRCOSORS1 i 8124/9E
·Denv-er------- LAKEWOO"['-TRNG CENTER LKWDCOTCRS18/24/9E
·Denver-------·DENVER 3GT '~DNVRCOMA3GT, . --8124798
·Oenv-er-----·DENVER WEST - DNVRCOWSDSO --, 8124/98
'Denver- - .DENVER C-URTIS-'pARk-- ... DNVRCOCPDSO --8/24/98
·D-e-n"er·'-' ·---DENVER C-O-L-UMBlNE-- - - DNVRCOCLCGOI -.- 8124/98
4 .,__, .,__ __ I

._De_nv~e~r _ L1TTLETOf\J_ __ _.. __ ,___ _ _ LTTNCOMACGO i 8124/98
Denver DENVER DRY CREEK DNVRCODCDSO: 8124/98
.D_e_n~_r_---_' . DEN_VEffClJ~fl§::PART(' DNVRCOCPRS1: -- - '8724198
Denver DENVER SOUTHEAST DNVRCOSERS1 i 8124/98

:benve_r·_·-.~~= . DENVER SULLIVAN DNVRCOSLRS1 1 -8124/98
Denver DENVER TECH CNTR ISDN. DNVRCOTCRS1 ,_ --'8/24198

·~e~v~r, ABERDEEN ENWDCOABRS1 8/24/98
Denver NORTHGLENN ISDN NGLNCOMARS1 i ---S/24/98
Denver" DENVER CAP HILL CGO ONVRCOCHCGO] .---- 8124/98
Denver - LOOKOUT MT CKMTCOMADSO i - 8124/98
Denver GOLDEN GLDNCOMADSOi -'e12419S

·Denver---" MORRISON MRSNCOMARS1\-- 8124/9a
Denver'- HIGHLANDS RANCH LTINCOHLDSO I '-'8124798
Den"er--~ --- DENVER 03T DNVRCOMA03T I - 8124/98
:o.el'l\leL':-'-DENVER NORTHEAST DNVRCONECGOi- _~q~98
Denver DENVER NORTH DNVRCONOCGO' 8124/98
.1?~!'lvE!'"--_ DENVER SOUTHEAST DNVRC~O=S=--EC:=-CG:::---:o:-'-i- ..- 8124/98

_!?E!rl\lE!!. DENVER CAP HILL CG1 DNVRCOCHCG11 __ 8124/9B
Denver DENVER SOUTH DNVRCOSOCGO! ' 812419a

_.-------,--~- ,-, -_..'

DE!':\vE!r , DENVER WEST DNVRCOWSCGO i . 8/24/9B
_DerlVE!r ARVADA ARVDCOMACGO I _ 8124/9B

ARVADA ARVDCOMADSO '-- 8J241ge
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CO IDenver ,AURORA AURRCOMADSO 8/24/9
$- IDenver IWESTMINSTER i WMNSCOMAOSO, 8/24/9
CO IDenver ILAKEWOOD I LKWDCOMAOSO, 8/24/9
CO IDenver ARVADA I ARVDCOMARSO 8/24/9
CO IDenver DENVER COLUMBINE : DNVRCOCLRSO 8/24/9

£[=1Denver DENVER SOUTHWEST i DNVRCOSWRSO i 8/24/9
CO ,Denver EVERGREEN! EVRGCOMARS1 8/24/9
f-=-=--

DENVER MONTBELLO
,

DNVRCOMBOSO' 8/24/9~CO Denver ,

---
iDenver MONAGHAN: AURRCOMBRS1 ' 8/24/9~CO

JOENVER SMOKY HILL
I

ONVRCOSHCGO: 8/24/9~CO I Denver !CO- -
ONVRCOSLOSODenver DENVER SULLIVAN i 8/24/9

1---.-. ------~-~-

, ENWOCOMACGO'CO .Denver ,ENGLEWOOD 8/24/9
~O ,Denver ,DENVER DIA ONVRCOOUDSO' 8/24/9
~. _...._-----_.

,BROOMFIELD BRFDCOMACGO 8/24/9CO ,Denver ,

CO iDenver BROOMFIELD BRFOCOMAOSO! 8/24/9
CO ,Denver CASTLE ROCK CSRKCONMDSO I 8/24/9

"-_._------

8/24/9~CO 'Denver DECKERS OCKRCOMARS1 i
-------- -.- ._---

LRKSCONMRS1 !CO Denver LARKSPUR i 8/24/9
--. -,..-

PRKRCOMARS1 !CO Denver PARKER 8/24/9
------_._-_._._---_._-~.~_._._.__._~---

CO Denver ABERDEEN ENWDCOABDSO· 8/24/9
...•---_._------ ----------_.,. ~ -----_..._--'- 0"'-

8/24198CO Denver NORTHGLENN NGLNCOMACGO-
CO Denver NORTHGLENN NGLNCOMADSO, 8/24/98

- _.. ---_ .._~-_ ..~--.,,-,._- --'- ------------ ----- --------- .. _.-

CO Denver DENVER EAST DNVRCOEADSO 8/24/9
-------- ------------

CO Denver DENVER CAP HILL DNVRCOCHRS2 8/24/9------_._-- .-- -'--'-- . --
CO Denver DENVER SOUTHEAST DNVRCOSEOSO 8/24/9.-. ------- - -----_ ..._-~._-,._- -

CO Denver L1TILETON LTINCOMAOSO 8/24/9-----_._---------- ._- ..- --_._----'- -----_ .._-------
CO Denver MINERAL LTINCOMLRS1 8/24/9

+ ---'------- --- -
-8/24/98CO Denver BRIGHTON BITNCOMADSO

------------. _._--_ .. -

8/24/98CO Denver DENVER 02T DNVRCOMA02T'.-._- _.'._.__ .._._-- . -

8/24/98CO Denver COAL CREEK CCCNCOMADSO
--- -------- --_. -. ._.._---

8/24/98CO Denver DENVER SOUTHWEST DNVRCOSWCGO
CO Denver DENVER SOUTHWEST DNVRCOSWDSO ______. 8/24/~~
CO Denver DNVR LCC-1 DNVRCOMADS1 8/24/98

+-------- --- ----,--_._-

CO Denver DNVR LCC-O DNVRCOMADS2 8/24/98

OR
OR
WA
WA
OR
OR
OR
OR
OR
WA
OR
OR
OR
OR
OR
OR
OR
OR

Portland
-'-'--~-

Portland
~-- -~ ..- ._...-

Portland.. __ ._-_.~-_..

Portland· - -- ~ ._. - .._----------

Portland
Portland
Portland
Portland
Portland· ..._--. -.._--~ -~

Portland
Portland
Portland
Portland
Portland· _.. _. _.__ .~ -~--

Portland
Portland
Portland

-"'~ --~.._-_._-
Portland

PORTLAND BELMONT
OREGON CITY

VANVOUVER OXFORD
LONGVIEW

MILWAUKIE
PORTLAND CAP DS1

LINCOLN TOWERS
PORTLAND HAROLD
PORTLAND CHERRY
VANCOUVER NORTH
OREGON CITY
PORTLAND CYPRESS
PORTLAND BUTLER

-- .
PORTLAND PROSPECT
PORTLAND CAP DS2

BUTLER
CHERRY PORTLAND

LAKE OSWEGO
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-. ------==-:-:=-=-:::--::-T- ..--- ._---
PTLDOR13DS3 9/21/98

--~'"--

ORCYOR18RSO 9/21/98
..._--

VANCWA010S0 9/21/98-_.. _---
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WA iPortland VANCOUVER ORCHARD ORCHWA01CGO 9/21/98
ViA' IPortland VANCOUVER ORCHARD ORCHWA01 DSO, 9/21198
OR !Portland •PTLD CA4 DSO , PTLDOR69DSO I 9/21198
OR IPortland PTLD CAP PTLDORCJRSO 9/21198
~' 'Portland HAROLDST I PTLDOR08RSO 9/21/98
~' ,Portland ALPINEi PTLDOR11 RSO I 9/21198
OR- IPortland ATLANTICi PTLDOR12RSO I 9/21/98
-,

BELMONT ' PTLDOR13RSO 9/21/98OR \Portland
OR IPortland

-
BUTLER PTLDOR14RSO 9/21/98

-=-=-~

CHERRY PORTLAND PTLDOR17RS11 9/21/98OR IPortland ,

ORiPortland
---~.-

PROSPECT I PTLDOR18RSO I 9/21/98
ViA I Portland ISATrLE GROUND BTLGWA01 DSO I 9/21/98
OR' Portland --;PORTLAND ALPINE PTLDOR11 DSO II 9/21/98

_._-~-~

-~--'-----""----'

WA Portland I RIDGEFIELD RDFDWA01 DSO' 9/21/98-------._----_ .._----------~-------,_._~

OR Portland ST HELENS STHNOR40DSO I 9/21/98
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NPLNOR62DSO IOR Portland NORTH PLAINS 9/21/98
------- - --_._----- .._- -- -.- .. -- . -

PTLDOR13C9T;OR Portland ,PTLD BELMONT A 9/21/98
- -- ---
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UT _~a.!!. Lake City .SALT LAKE CITY SOUTH SLKCUTSODSO 10/12198
UT ..§_~!!. La~~City SALtLAKE CITY-WEST- SLKCUTWERSO 10/12/98
UT _Sal!_~!I_k_e_ City . MAGNA- MAGNUTMARSO' 10/12/98

,-

UT .§.alt Lak_~C~_, FARMINGTON FRTNUTMADSO 10/12/98
.'-- ---

UT ·SaltJak~9ity DRAPER DRPRUTMADSO 10/12/98
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UT ·SCi!t Lake City MURRAY MRRYUTMADSO 10/12198
--'-~--'-"

UT ·SCi.~ Lak~ fity COTTONWOOD CTWDUTMARSO 10/12/98---_.. ---------
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UT Salt Lake City SALT LAKE CITY MN05T SLKCUTMA05T, 10/12198-_.-
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- -----_.-
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UT ,Sal!.~a.!<e City MT GREEN MTGNUTMARS1 10/12198
Sl..Kc-(ifEAOSO
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._.._-_._--'----
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-_._-----
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-~~-~-
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~ --------.

UT ·SCi.'! ~~ke City OREM OREMUTMADSO 10/12/98
PROBlJTMA'OSO

_._--~--

UT Salt Lake City PROVO 10/12/98
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AZ iTUCSON ,TUCSON TANQUE VERDE TCSNAZTVDSO· 1112198
AZ iTUCSON iTUCSON CORTARO TCSNAZCOSDO, 1112198
AZ ITUCSON ITUCSON MAIN TCSNAZMADS1: 1112198
AZ ~TUCSON TUCSON MOUNT LEMMON: TCSNAZMLRS2 1112198_.

TUCSON RINCON TCSNAZRNRS1 1112198AZ 'TUCSON
-,;:z-- ITUCSON TUCSON EAST! TCSNAZEARS1: 1112198
-,;:z-ITUCSON 'TUCSON CRAYCROFT TCSNAZCRCGO: 1112198
--

iTUCSON 'TUCSON EAST TCSNAZEACGO; 1112198AZ
~- ITUCSON :TUCSON NORTH TCSNAZNOCGOi 11/2198
~-

-~.
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~- TUCSON TUCSON SOUTH TCSNAZSOCGO! 11/2/98

--,- ..
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_._--------
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TCSNAZGWDSO' 11/2198AZ iTUCSON TUCSON FLOWING WELLS
'TUCSON

"-".
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-'. ---

AZ 'TUCSON MARANA SOUTH. MARNAZ03RS11 11/2198
--

MARANA MAIN: 11/2/98AZ TUCSON MARNAZMARS1 !
---- ------------------- ..-

TCSNAZSORSO I 11/2/98AZ TUCSON TUCSON SOUTH
_.-.----_.. _-. ~

TCSNAZCADSO 1112198AZ TUCSON TUCSON CATALINA._- -
AZ TUCSON TUCSON SOUTHWEST TCSNAZSWDSO 11/2/98

~--_ .._.. _- -_.- -

TCSNAZRMRS1 11/2/98AZ TUCSON TUCSON SHERIDAN
_.. -_ .._--~- ----

AZ TUCSON TUCSON CARDINAL TCSNAZRURS1 11/2/98.------_.-. .--- -------

AZ TUCSON TUCSON SOUTHEAST TCSNAZSERS3 11/2/98
~ -_ ..._------

TCSNAZSERS4 11/2/98AZ TUCSON TUCSON SOUTHEAST
------------ - .- .._.,._'-.--

AZ TUCSON TUCSON WEST TCSNAZWERS1 11/2/98
, _._.,-------- ------ . '--" .--,,---

AZ TUCSON VAIL NORTH VAlLAZNORS1 11/2/98---_._----- --------

AZ TUCSON WILLCOX WLCXAZMARS1 11/2/98
- -- - _....._--- --- -----_.-

AZ TUCSON GREEN VALLEY GNVYAZMADSO 11/2/98
-tUCSON'

-------,._-----+.--- -_ ..._,-----------

AZ VAIL SOUTH VAILAZSODSO' 11/2/98

.--._-- -- - ----_ .. _.--_.__.~--

NE OMAHA OMAHA 0 ST OMAHNEOSDSO 11/23/98----_..__._--- .

NE OMAHA OMAHA DOUGLAS OSPS TOM OMAHNENWO? . 11/23/98
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------
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OMAHA NRFLNENW16T~'
_.____._.______'_,_ -'o-
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NE OMAHA

- -_..._--_.__._.....-
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---'--~~-'-'-------- --" - ----------
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----- ---"---""-'---

11/23/98
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..

OMAHNEIZRSA· 11/23/98- -,.- ._---- _._-_._~.. _,- -- - .
NE OMAHA OMAHA CONAGRA ??? 11/23/98
NE OMAHA OMAHNEHAbso_..

-- --~~--~_._..

OMAHA 156TH ST 11/23/98
NE OMAHA OMAHA 135TH ST OMAHNEC-EDSO 11/23/98
NE OMAHA OMAHA FOWLER OMAHNEFWbsb- 11/23/98
NE OMAHA BENNINGTON BGTNNECORS1~ 11/23/98
NE OMAHA ELKHORN ELKHNENWRSA' 11/23/98
NE OMAHA

. -- ---- --~

GRETNA GRETNENWRS1 11/23/98
NE OMAHA OMAHA BELLEVUE OMAHNEBEDSO-

---_.,---_._--

11/23/98
NE OMAHA OMAHA 78TH ST

-------- - _..-
OMAHNE78DSO 11/23/98

NE OMAHA IZARD STREET OMAHNElioso' 11/23/98
NE OMAHA OMAHA 90TH ST OMAHNE90CGO' 11/23/98
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